

Rookwood Weir Project Progress Report

April 2021

About the dashboard

The Rookwood Weir Project Team are fully committed to achieving positive social and economic outcomes through the safe delivery of this landmark project, which will capture valuable water in the lower Fitzroy Water for use across the region.

This dashboard provides an update on the Project's progress to date.



Central Queensland spend to date

\$34.02m

Central Queensland spend to date plus committed costs

\$120m

Apprentices, trainees and training hours

We are committed to making sure that 15 per cent of all hours worked are by those who are apprentices or trainees, or employees participating in training.

Target workforce hours

15%

Actual workforce hours


15%

The project achieved a significant milestone on 23 April with the start of in-river works.



Central Queensland workforce

Projects	Target peak workforce	Actual peak to date	Actual last month	Project status	Total work hours to date
Road Upgrades	40	64		100%	3, 4, 5, 8, 3
Hanrahan Crossing Upgrade	12				
Riverslea Bridge	25	37	37	98%	7, 1, 5, 5, 0
Rookwood Weir	200	146	103	17%	1, 7, 6, 0, 5, 9
Total jobs	277	247	140	Total hours worked	2, 8, 2, 1, 9, 2



Australian Government

BUILDING OUR FUTURE



Queensland Government

sunwater

Working together to improve Central Queensland's water security for the future.