

# ETON INTERRUPTION TO SUPPLY



Planned Interruption April 2018 – January 2019

Planned Chemical Injection Dates 2018-19	Injection period duration
9 <sup>th</sup> – 14 <sup>th</sup> April 2018	6 days
21 <sup>st</sup> – 26 <sup>th</sup> May 2018	6 days
24 <sup>th</sup> – 29 <sup>h</sup> September 2018	6 days
5 <sup>th</sup> – 10 <sup>th</sup> November 2018	6 days
10 <sup>h</sup> – 15 <sup>th</sup> December 2018	6 days
14 <sup>th</sup> – 19 <sup>th</sup> January 2019	6 days