

sunwater

Rookwood Weir Project

2020-2023 Calendar

Water planning | Water sales | Construction

Current as at 22 June 2020



Australian Government

BUILDING OUR FUTURE



Queensland Government

sunwater

Working together to improve Central Queensland's
water security for the future.

Rookwood Weir Project: 2020-2023 Calendar

With early works for the Rookwood Weir on track to commence in late 2020, it's all systems go for five important initiatives running concurrently from now until 2023.

1. Water planning
2. Water Sales: Tender One – Lots of 500ML+
3. Water Sales: Landholder engagement and Expression of Interest process
4. Road and bridge infrastructure upgrades
5. Rookwood Weir construction

The Rookwood Weir project: 2021-2023 Calendar outlines who is doing what and when as we work together to bring jobs and economic growth to Central Queensland.

WHO	PROCESS	2020									
		APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	
 Queensland Government	Water Plan Amendment process Community Consultation	 29 April Statement of proposals community consultation commences	 Ongoing consultation with the community to inform development of a revised Water Plan	12 June Submissions close on Statement of proposals		 Draft water plan released and consultation commences	 Draft water plan consultation closes				
 sunwater	Rookwood Weir Water Sales Tender One: Lots of 500ML+		27 May Information Memorandum released. Commence promotion of water sales process and market sounding.	23 June Invitation to tender (ITT) released on Sunwater website	Late July ITT response period closes	ITT evaluation and notification of outcomes	Contract finalisation				
 sunwater	Rookwood Weir Water Sales Landholder engagement and Registration of Interest (ROI) process for small lots		 27 May Information Memorandum released Landholders invited to register interest in an Expression of Interest (EOI) process	23 June EOI released on Sunwater website		 Engagement with landholder commences			 Work with landholders to prepare for Tender Two		
 sunwater	Rookwood Weir Project Construction of Rookwood Weir enabling works - Road and bridge infrastructure needed to build the weir			 Riverslea Bridge - Tender awarded  Capricorn Highway Intersection Upgrade - Construction completed  Thirsty Creek Road Upgrade - Construction completed	 Riverslea Bridge - Construction commences						

WHO	PROCESS	2021				2022				2023
		JAN- MAR	APR-JUN	JUL - AUG	SEP - DEC	JAN - MAR	APR - JUN	JUL- AUG	SEP - DEC	JAN - DEC
	Rookwood Weir Alliance Formation of Alliance and construction of the weir	Tender submissions closed for two preferred proponents Commence evaluation of tender submissions			 Announce contracting Alliance partner to join Sunwater and GHD		Alliance to gain approval to commence construction	 Preliminary works commence		
	Water Plan Amendment process Development of the final Water Plan and operational documents	March Final water plan released			 December Release draft operations documents for consultation: Resource Operations Licence, Operations Manual, Water Management Protocol and Water Entitlement Notice	 Community consultation on draft operations documents	June Finalise Resource Operations Licence, Operations Manual and Water Management Protocol			 Government grants water allocations (finalise Water Entitlement Notice)
	Water Plan Amendment process Development of Water Plan operational documents									
	Rookwood Weir Water sales Supporting landholders prepare for Tender Two in 2022					 March Tender Two (proposed date)	April Evaluation of bids May Tender Two contracts signed and executed with landholders	 Landholders commence planning and construction of infrastructure to access water allocations		 Landholders access water allocations
	Rookwood Weir Project Key milestones - Rookwood Weir enabling works		 Riverslea Bridge - Construction completed							
	Rookwood Weir Alliance Key milestones - Construction of the weir	Rookwood Weir Work Camp commences operation Rookwood Weir design completed	 April Construction in river commences to build the Rookwood Weir							 Rookwood Weir - Construction completed and weir commissioned

Opportunities

Industry Capability Network

Sunwater has partnered with the Industry Capability Network (ICN) to connect contractors, subcontractors and suppliers with project opportunities. Local industry operators interested in the project are encouraged to register their interest at our ICN supplier portal:

<https://rookwoodweir.icn.org.au>



Employment opportunities

In total, a workforce of more than 180 skilled and unskilled construction labourers will be required across the two-to three-year construction period (weather permitting).

Project-related pathways for jobseekers include employment with:

- Sunwater
- contractors supplying the project directly
- businesses supplying the project as sub-contractors and suppliers.

For more information

Monday to Friday 9am to 4pm

Water plan amendment process enquiries

Visit: www.dnrme.qld.gov.au

Read: Statement of proposals

Email: Fitzroywaterplan@dnrme.qld.gov.au

Phone: 1800 822 100

Water sales enquiries

Steve Dudgeon

Sunwater

Phone: +61 418 523 053

Email: Steve.Dudgeon@sunwater.com.au

Rookwood Weir project enquires

www.sunwater.com.au > Dams and infrastructure > Projects > Rookwood Weir Project

rookwood.weir@sunwater.com.au ☎ 1800 423 213

[f](#) Follow Sunwater Rookwood Weir project to keep up-to-date with the latest news